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VOUCHER FOR TRANSFERS * * * * * * * * * * * * * * * * * * * ~ * * * * * * * 
CIC #: 99EPA EPA SUPERFUND PROGRAM Accounts Of 

Billed Date: 01-Dec-2014 
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37·1) 

Customer Order Number:DW96942165 Mission Assignment No: 

DIAMOND HEAD OIL 156980 BZ784 

EPA 621 

D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 

27070626 

Partial# 66 03-Nov-20 14 Th ru 0 1-Dec-20 14 
. . 
******************* ""******* 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

068 068 X 8145.0000 2008 00 0000 00000000000 00000 $2,738.86 096 NA X 3122.0000 G5 08 2416 868 022165 96231 

Line Item Moa 

1 INHOUSE- LABOR 
1 INHOUSE- LABOR 
1 INHOUSE- LABOR 

Description 

DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

Eaid No 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 
C'JRPS CERnFICATION 

"I CERTIFY THAT THE ABOV;: 'QllClESWER£ DELIVERED AND OR 
THE SERVICES PERFORMED AS ::;-rATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE :lfST OF MY KNOWLEDGE. AND 
SHOUL::J BE PAID AND CHARGED TJ THE APPROPRIATION(S) OR 

Payment Due Date: 31-Dec-2014 Pay This Amount: 

~3~~~c;5· .. ~a--=tt~ 
2•\TE SIGNATURE 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

f.),z~L.. A. '"9 rt:V)t.J.,;.., 
?l'l:Vt.d ~ar 

$1,765,000.00 

$861,147.18 

$858,408.32 

$2,738.86 

$0.00 

$0.00 

$0.00 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

Approved by Treasury For Use In Lieu of SF 1080 

$2,738.86 

Amount 

$814.04 
$228.94 

$1,695.88 
$2,738.86 

$2,738.86 

$0.00 

$2,738.86 

cobilnonit. 763 v2.1.4 



msfcr.2.1.17 207 
99EPA 

KANSAS CITY DIS~RICT 
DIAMOND HEAD OIL REfiNERY, NJ 
IA Number: DW96942165 

MONTHLY REPORT fOR NOVEMBER 2014 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: (-) 
Less Undelivered Orders: (-) 
Less Commitments: (-I 

Funds Available Balance: 
i.l.:· 

lli ll! I 

BILLING ACTIVITY (096X3122): 

Bill Number: 2'070626 

il I 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT fUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

: !l-1 

: :1 ~~ :_ i ~~-r-r 

I~ h!!,i I i 1111 i I.IIJLTL 

' Revised Reimbursable 
(096X3122) 

$1,765,000.00 

$861,147.18 
$803,285.28 

$5,308.15 
----------

$95,259.39 
II I II IJ ,_I 

I:· :,J 

$2,738.86 
$861,147.18 

$0.00 
$0.00 

:11 r 1 r 11 ;r-~r 

PROGRESS REPORT 

11 i! 
Direct Fund Cite 

$0.00 

$0.00 
$0.00 
$0.00 

--------------------

$0.00 
Ji_l_! __ j ~- -L~~.--.L_'--- -~ j :I' 

: il i Jt:LL_ 

FOR OffiCIAL USE ONLY (fOUO) 

Page: 57 
Date: 05-DEC· 2014 
Time: 09:22: 7 

IA To· lls 
(096X L22) 

$1,71 i, 000.00 

$81 .,147.18 
$81 ), 285.28 

i,308.15 
-----------· 

$' >,259.39 
:: i I 



msfcr.2.1.17 207 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 
IA Number: DW96942165 

Bill Number: 27070626 
Bill Invoice Date: 01-DEC-2014 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
ELIZABETH FRANKLIN 
SCOTT M DANDY 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$2,738.86 

$0.00 

Costs for 
Current Month 

$1,059.93 
$635.95 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$1,695.88 
$1,042.98 

$2,738.86 

Function 

PROGRAM ANALYST 

PROGRESS REPORT 

Prior Month's 
Summary 

$39,093.33 
$19,992.85 

$6,989.30 
$0.00 
$0.00 

$743,151.72 
$0.00 

$12,397.17 
$821,624.37 
$36,783.95 

$858,408.32 

Hours 

HTRW PROJECT MANAGER 
CONTRACT SPECIALIST 

2.00 
4.00 

14.50 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$40,153.26 
$20,628.80 

$6,989.30 
$0.00 
$0.00 

$743,151.72 
$0.00 

$12,397.17 
$823,320.25 
$37,826.93 

$861,147.18 

Labor Amount 

$206.51 
$532.10 

$1,330.86 

Page: 58 
Date: 05-DEC 2014 
Time : 0 9 : 22 : 7 



msfcr.2.1.17 207 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

GARY S RIZZOLO 
BONNIE B LOWE 
ROBERT M PENDER, JR 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

Function 

CONTRACT SPECIALIST 
CONTRACT SPECIALIST 
HTRW PROJECT MANAGER 

PROGRESS REPORT 

Hours 

l. 00 
4.00 
l. 00 

26.50 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

$100.39 
$435.97 
$133.03 

$2,738.86 

Page: 59 
Date: 05-DEC· 1014 
Time: 09: n: 



PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ Phase: RI/FS 

Technical Assistance RI/FS 

Bill No.: 27070626 lAG DW96942165 (BZ784) lAG Expiration Date: Other Corps 

Partial #66 No.: lAG Award Date: 9/15/08 12/31/14 P2: 156980/FWI: GBB72L 
NWK 

Reporting From: To: EPA RPM USACEPM 
Period: November 3, 2014 December 1, 2014 Grisell Diaz-Cotto Elizabeth Franklin 

Work Performed 
This Period 

• Minimal charges for Program Manager and supervisory personnel. 

• Funding . 
0 No funding received during the reporting period/ 

• Task Order 0008 Contract Modification . 
0 On 6 Nov 14, the revised cost proposal and technical assumptions were submitted by CH2. 
0 On I 0 Nov 14, reviewed and provided comment to A. Darpinian on Attachment 2 and technical 

assumptions to add any additional comments. 
0 On 13 Nov 14, submitted comments on Attachment 2 and technical assumptions to CH2 (J. Hess). 

Received responses on Attachment 2 same day from J. Hess. 
0 On 14 Nov 14, received draft price negotiation memorandum for review from contracting office. 
0 On 17 Nov 14, received revised proposal technical assumptions from J. Hess. 
0 On 17 Nov 14, added funding to the contract action and funds were approved. Explained to contract 

specialist how to access the funding for this action in the internal contracting electronic system. 
0 On 17 Nov 14, submitted comments on price negotiation memorandum to contracting office. 
0 On 19 Nov 14, received the revised price negotiation memorandum for approval and signature. 

Corrected math errors and returned for revision, received corrected version same day. Memorandum 
contained open actions so was put on hold pending resolution from CH2. 

0 On 20 Nov 14, CH2 responded to all open actions with written responses and/or clarifications. 
0 On 20 Nov 14, contracting office updated the price negotiation memorandum to acknowledge the CH2 

responses on action items. 
0 On 22 Nov 14, reviewed and signed the price negotiation memorandum. 
0 Multiple discussions held with contracting office regarding their labor funding. 
0 On 24 Nov 14, Task Order 0008, Modification 0002 was awarded for $753,293. 

• Draft Risk Assessment. The Human Health Risk Assessment will be prepared in the spring of 20 15 and Ecological 
Risk Assessment draft will be submitted after the resampling data are available. 

• The December 2011 Draft Soil, Sediment and Tissue Sampling Technical Memorandum is pending revision based 
on receipt of all comments. Addendum will be prepared to supplement this TM to include the resampling effort and 
provide revised tables of data. 

K£¥ MeiB!gs This Period • As noted in report . 

K£¥Cootlact Mlestones • 12 Mar 09; Contract W912DQ-08-D-0016; Task Order 0002 awarded for $395,000. 

Ccmpleredto Date • 12 Apr 10; Contract W912DQ-08-D-0016; Task Order 0002/Mod 4 awarded for $194,000 . 

• 5 Nov 1 0; Contract W912DQ-08-D-00 16; Task Order 0002/Mod 5 awarded for $224,144 . 

• 15 Aug 13; Contract W912DQ-08-D-0016; Task Order 0002/Mod 6 signed for reduction of$93,300 . 

• 18 JuliO; Contract W912DQ-11-D-3005; Task Order 0008/Base TO awarded for $450,000 . 

• 22 Aug 13; Contract W912DQ-11-D-3005; Task Order 0008/Mod I signed for reduction of$376,700 . 

ConlractDr Action&' • Prepared and submitted revisions to contract documents and responded to contracting office questions. 

AcconfJislmenls 

1 OF3 
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PM-ES 

Progress Report for EPA Region II 

Projected Work, Meetings Milestones. 

Nanative . OU2 possible work tasks; dates TBD based on project work being resumed at a future date. This list will be updated in the 
November 2014 Progress Report since contract negotiations will be complete and final proposal defines known future 
work. 

• Assess metal concentration and the relation to site conditions or general background conditions. Update 
November 2014: anticipate R1 documents to address site conditions. 

• Installation of shallow groundwater well at Pharmachem property (potentially). Update November 2014: no 
plans to install this well. 

• Risk Assessment preparation. Update November 2014: see note above . 

• RI preparation. Update November 2014; anticipate schedule update in December 2014 with expected R1 
submittal date. 

• Metals TM to be finalized. Update November 2014: likely will address any comments in the R1 documents . 

MeEmgs • None planned. 

Key Milesiooes 
• December 2014. Updated project schedule will be submitted and future milestones will be included at that time . 

Issues 

Technical: • None. 

Schecile: • None. 

Flllcing: • None. 

lAG Summary 
Amendment Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total lAG 

$450,000 0 Initial 9/15/08 - - $450,000 

$220,000 0 I 4/12/10 - - $670,000 

$750,000 0 2 9/14/10 - - $1,420,000 

0 0 3 2/1112 - - $1,420,000 

-$470,000 0 4 8/26/13 - - $950,000 

$655,000 0 5 8/29/14 - - $1,605,000 

$160,000 0 6 9/12/14 - - $1,765,000 

Note: Technical Assistance lAG; Procurement total- $1,559,000; Personnel!M&S = $206,000 
IA Amendment 3 was date extension only 

20F3 
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PM-ES 

Progress Report for EPA Region II 

Expenditures: USAGE and Contract 

Summary of Funds Spent Per Activity & Funding Remaining 

Funds for 
Description Activity 

Contract W912DQ-08-D-0016; Base Task Order 0002; 
awarded 12 Mar 09; expired 7 Mar 14 $395,000.00 

Contract W912DQ-08-D-0016; Task Order 0002; Mod 4 
(see notes): awarded 12 Mar 10 $194,000.00 

Contract W912DQ-08-D-0016; Task Order 0002; Mod 5: 
awarded 5 Nov 1 0 $224,144.00 

Contract W912DQ-08-D-0016; Task Order 0002; Mod 6: 
awarded 15 Aug 13 -$93,300.00 

Contract W912DQ-11-D-3005; Base Task Order 0008; 
awarded 18 Jul12 $450,000.00 

Contract W912DQ-11-D-3005; Task Order 0008; Mod 1: 
awarded 22 Aug 13 -$376,700.00 

Contract W912DQ-11-D-3005; Task Order 0008; Mod 2: 
awarded 24 Nov 14 $753,293.00 

Contract Dollars Available $12,563.00 
Subtotal - Summary of Contract Dollars $1 ,559,000.00 

Kansas City Corps In-House Laborffravel $193,602.83 

Superfund M&S Fee $12,397.17 

Subtotal - Labor/M&S $206,000.00 

Grand Total - Contract/Corps $1,765,000.00 

Note: The summary of Mods I, 2 and 3 are not detailed in table above. 
Mod I: I 0 April2009- Administrative mod awarded to incorporate fmal scope of work. 
Mod 2: 14 May 2009- Modification totaling $224,000. 
Mod 3: 5 November 2009- Modification deobligating $224,000 

lAG Scope of Work Summary (block 13 of lAG) 

Funds 
Disbursed 
this Month 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$2,738.86 

$0.00 

$2,738.86 

$2,738.86 

Funds 
Disbursed Funds Not 

to Date Disbursed 

$395,000.00 $0.00 

$194,000.00 $0.00 

$118,283.16 $105,860.84 

$0.00 -$93,300.00 

$35,868.56 $414,131.44 

$0.00 -$376,700.00 

$0.00 $753,293.00 

$0.00 $12,563.00 

$743,151.72 $815,848.28 

$105,598.29 $88,004.54 

$12,397.17 $0.00 

$117,995.46 $88,004.54 

$861,147.18 $903,852.82 

Base lAG: This agreement obligates $450,000 to the U.S. Army Corps of Engineers- Kansas City District for Remedial Investigation/Feasibility 
Study activities at Diamond Head Oil Refinery, OU2, Superfund Site (EPA ID# NJD092226000). 

Project Delivery Team 

N;me 

Beth Franklin 

Scott Dandy 
Shelley Thomas 
Julia Kisser 

Prepared by: 
Elizabeth Franklin 
Project Manager 
13 February 2015 

Ccnlact lnformalion 

(816) 389-3581 
Cell: (816) 695-5797 
(816) 389-3319 
(816) 389-3842 
(816) 389-3874 

2014_1AG 2165-NOV_Bill. 66 DHEAD.DOCX 

ResponslJiity 

Project Manager 

Contract Specialist 
Contracting Officer 
Contracting Officer Representative 
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